
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:37 PM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Patel, Sharad

Diary #: 101 Date: 07-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time:

Const Calendar Day: 517

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO-110 Work

F/A work done by TRANSDYN for SCADA-CCO-110-RTUS-See attached F-0464 and F-0480. Follow up
on how to dispose water in the MH S and SWPPP involvement. Preapare MEP meeting agenda for
Tuesday meeting.

Bid Item: 001 0-INT-ALS.110CCO-110 MEP Integration

BLEYCO, IN

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: BLEYCO, IN

TRUCK

2.00

*E0460369

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BLEYCO, IN

FOR Poricles CortessisElectrician 2.00 0.00 0.00 2.00 Also see attached invoice from
Transdyn. Ray and Gabe worked on this
day per invoice.
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